
Violet Bank Change Order Request Summary 
 

Change Order 1 

Amount:  $5,444 

Description:  This change order is for providing a larger uninterruptible power supply (UPS) to 

accommodate the Sump Pump.  The purpose of the UPS, or battery backup, is to maintain 

electrical power to the Sump Pump in cases of power surges and outages. The plans call for UPS 

model number MD3100, which is a larger model than the original bid. The manufacturer 

recommends using this model.  

 

Change Order 2 

Amount:  $6,493 

Description:  This change order is for work associated with furnishing and installing additional 

trim and woodwork for the Water Table.  The Water Table helps redirect rainwater away from 

the building. The additional trim and woodwork is needed for the newly installed areas to 

better fit with the existing siding.  

 

Change Order 3 

Amount:  $8,241 

Description:  This change order is for work associated with the structural repairs to the porch. 

This work includes replacing original structural beams with four new and larger parallel-stand 

lumber (PSL) beams.   

 

Change Order 4 

Amount:  $18,394 

Description:  This Change Order is for work associated with repairs to the damaged brick 

masonry that were discovered after stucco removal.  The proposal outlines the work and 

related costs required to repair the damaged brick masonry that is currently in a condition that 

could cause premature failure of the new stucco coating. This scope of work does not include 

repointing and repairs to every brick or mortar joint because the long-term stability of the new 

stucco coating will not depend on a perfect restoration of the underlying masonry (Note:  the 

detailed proposal is attached to the agenda item as part of the Change Order 4 attachment). 

 

TOTAL CHANGE ORDERS:  $38,572 


